
 

 

Superior Court of California 

County of Mendocino 

New Ukiah Courthouse 

   

PROJECT FEASIBILITY REPORT 
 

NOVEMBER 2, 2009 

  

 



Superior Court of California, County of Mendocino 
New Ukiah Courthouse  Project Feasibility Report 
 
 

 - i - 

CONTENTS 
 

1. EXECUTIVE SUMMARY ............................................................................................................. 1 
1.1. Introduction ......................................................................................................................... 1 
1.2. Statement of Project Need .................................................................................................. 1 
1.3. Options Analysis ................................................................................................................. 2 
1.4. Recommended Option ........................................................................................................ 2 

2. STATEMENT OF PROJECT NEED .............................................................................................. 3 
2.1. Introduction ......................................................................................................................... 3 
2.2. Transfer Status .................................................................................................................... 3 
2.3. Project Ranking ................................................................................................................... 4 
2.4. Summary of Economic Opportunities ................................................................................ 4 

2.4.1. Free or Reduced Costs of Land. ............................................................................. 4 
2.4.2. Viable Financing Partnerships. .............................................................................. 4 
2.4.3. Adaptive Reuse of Existing Facilities. ................................................................... 5 
2.4.4. Consolidation of Court Calendars and Operations. ............................................... 5 
2.4.5. Sharing of Facilities. .............................................................................................. 5 

2.5. Current Court Operations .................................................................................................... 5 
2.6. Judicial Projections ............................................................................................................. 7 
2.7. Existing Facilities ............................................................................................................... 8 

2.7.1. Mendocino Superior Courthouse. .......................................................................... 9 
2.7.1.1. Security Deficiencies................................................................................. 9 
2.7.1.2. Other Building Deficiencies.................................................................... 11 

2.7.2. Willits Branch. ..................................................................................................... 12 
2.7.2.1. Building Deficiencies .............................................................................. 12 

3. OPTIONS ANALYSIS .................................................................................................................. 13 
3.1. Introduction ....................................................................................................................... 13 
3.2. Project Options ................................................................................................................. 14 

3.2.1. Project Option 1:  Construction of a New Courthouse. ....................................... 14 
3.2.1.1. Pros ......................................................................................................... 14 
3.2.1.2. Cons ........................................................................................................ 15 

3.2.2. Project Option 2:  Renovate and Expand the Existing Ukiah Courthouse ........... 15 
3.3. Recommended Project Option .......................................................................................... 15 

4. RECOMMENDED PROJECT ...................................................................................................... 16 
4.1. Introduction ....................................................................................................................... 16 
4.2. Project Description ........................................................................................................... 16 
4.3. Space Program .................................................................................................................. 17 
4.4. Courthouse Organization .................................................................................................. 17 
4.5. Site Selection and Requirements ...................................................................................... 19 

4.5.1. Parking Requirements. ......................................................................................... 19 
4.5.2. Site Program. ....................................................................................................... 20 
4.5.3. Site Selection. ...................................................................................................... 20 

4.6. Design Criteria .................................................................................................................. 21 
4.7. Sustainable Design Criteria............................................................................................... 21 
4.8. Estimated Project Cost ...................................................................................................... 21 
4.9. Project Schedule ............................................................................................................... 22 

 
APPENDICES: 

Appendix A – Detailed Space Program ....................................................................................... A-1 



Superior Court of California, County of Mendocino 
New Ukiah Courthouse  Project Feasibility Report 
 
 

 1 

1. EXECUTIVE SUMMARY 

1.1. Introduction 

This Project Feasibility Report for the proposed New Ukiah Courthouse for the Superior 
Court of California, County of Mendocino has been prepared as a supplement to the 
Judicial Branch AB 1473 Five-Year Infrastructure Plan Fiscal Year 2010-2011. This 
report documents the need for the proposed 9-courtroom facility, describes alternative 
ways to meet the underlying need, and describes the recommended project. 

1.2. Statement of Project Need 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public:  

 Replace the unsafe and physically deficient court-occupied space in the Mendocino 
Superior Courthouse and the Willits Branch facility; 

 Create a modern, secure courthouse for all court functions, including, but not limited 
to criminal, family, traffic, juvenile, probate proceedings,  probate investigations, 
civil settlement, and for the provision of basic services heretofore not provided to 
county residents due to space restrictions: appropriately-sized jury assembly and 
deliberation rooms, a self-help center, a children’s waiting room, family court 
mediation, adequately-sized in-custody holding, attorney interview/witness waiting 
rooms, and secure circulation for court staff and visitors;  

 Consolidate court operations from two unsafe, overcrowded, and physically deficient 
facilities in the cities of Ukiah and Willits;  

 Create operational efficiencies through the consolidation of current court services and 
through the elimination of a leased facility: and. 

 Provide nine adequate courtrooms for the eight judicial officers who are assigned the 
majority of each month to the Ukiah court facility plus one judicial officer who will 
come from the Willits court facility after it is closed. The existing courthouse in 
Ukiah has only seven courtrooms. 

The Superior Court of California, County of Mendocino serves the residents of 
Mendocino County with three court facilities in three cities: Ukiah, Willits, and Fort 
Bragg. In addition to these three locations, court proceedings are held one-half day per 
month in the very remote Mendocino County locations of Covelo and Point Arena. This 
arrangement is made possible by having a judge, court clerk, court reporter, and bailiff 
travel to these two locations to conduct court proceedings in city-owned community 
rooms. An outmoded complex of two structures with seven courtrooms serves Ukiah. 
These courtrooms are used for all types of cases. The Willits Branch facility has one 
courtroom and is located 30 minutes driving time north of Ukiah in a facility that is 
owned by the City of Willits. All types of cases are heard at this facility. Due to 
significant budget reductions for the Judicial Branch, the Superior Court of Mendocino is 
proposing to close the Willits Branch facility effective December 31, 2009. The court has 
not determined if this closure will be a temporary suspension or a permanent closure. 
This facility is planned to be closed and its operations consolidated into the new proposed 
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Ukiah Courthouse when it is completed. None of these existing facilities completely 
meets operational and security requirements  

The Mendocino Superior Courthouse in Ukiah has significant security problems, many 
physical problems, and numerous deficiencies with Americans with Disabilities Act 
(ADA) accessibility that prevents the court from operating in a safe and efficient manner. 
The Willits Branch facility is located in a leased building shared with the Willits Police 
Department and the court experiences significant daily interruptions during court 
proceedings due to noise generated by the police department’s in-custody defendant 
holding area which is located immediately adjacent to the courtroom. These conditions 
impact access to justice for the county residents and negatively impacts overall court 
operations in terms of strain on resources and workload.  

The recommended project—construction of a new 9-courtroom facility in the city of 
Ukiah—will replace the existing Mendocino Superior Courthouse and the Willits Branch 
facility. Consolidation into one location will result in operational efficiencies . Ukiah is 
the county seat and this new facility will be a modern, secure courthouse for all county 
residents. 

This project—ranked in the Critical Need priority group of the Trial Court Capital-Outlay 
Plan that was adopted by the Judicial Council in October 2008—is one of the highest 
priority trial court capital-outlay projects for the judicial branch, and was selected by the 
Judicial Council in October 2008 as one of 41 projects to be funded by Senate Bill (SB) 
1407 revenues. 

1.3. Options Analysis  

The AOC and the court examined two facility development options to provide adequate 
space for court functions in Ukiah:  

 Project Option 1: Construct a New Courthouse 

 Project Option 2: Renovate/Expand the Existing Mendocino Superior Courthouse 

Project Option 1, construct a new courthouse with nine courtrooms, is the recommended 
alternative. 

1.4. Recommended Option  

The recommended project is to construct a new 9-courtroom courthouse in Ukiah. This 
option is recommended as the most cost-effective solution for meeting current and mid-
term needs of the court. This project will consolidate two existing facilities containing 
eight courtrooms.  

A space program for the proposed project, which has been created in collaboration with 
the court, outlines a need for approximately 113,757 Building Gross Square Feet (BGSF). 
Based on a site program for the new facility, a site of approximately 4.42 acres is needed 
for the courthouse.  
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The estimated project cost to construct the project is $119.914 million, without financing 
and including land costs. These costs are based on constructing a 3-story building with a 
basement. The facility would require 270 surface parking spaces for staff, visitors, and 
jurors, and nine secure parking spaces for judicial staff at the basement level. The specific 
building design and plan will be dependent on the final site plan for the site selected and 
may vary in the number of floors, provision of a basement, and use of a mechanical 
penthouse. The building design will be determined in the preliminary plan phase of the 
project.  

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget Committee to be implemented as 
a result of Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special 
Session (SBX2 12, Ch. 10, Statutes of 2009). Construction costs are escalated to the start 
and midpoint of construction based on five percent annual escalation. In the current 
schedule, the acquisition phase will begin fall 2009 and design will begin fall 2011 
pending completion of site selection and acquisition. Construction is then scheduled to 
begin fall 2013 and be completed spring 2015. 

2. STATEMENT OF PROJECT NEED 

2.1. Introduction 

The court facilities serving Mendocino County have severe security problems, experience 
problems with overcrowding, and have many physical condition problems. As the 
Mendocino Superior Courthouse cannot be renovated and expanded on site—for a variety 
of reasons discussed more fully under Section 3.2., Project Option 2—the operations of 
this facility and those in the Willits Branch need to be consolidated into a single, secure, 
and physically appropriate building. 

2.2. Transfer Status 

Under the Trial Court Facilities Act, negotiations for transfer of responsibility of all trial 
court facilities from the counties to the state began July 1, 2004. Assembly Bill (AB) 
1491 (Ch. 9 Statutes of 2008) (Jones) was enacted and extends the deadline for 
completing transfers to December 31, 2009. Transfer status for each existing facility 
affected by the proposed project is provided in the following table. 

TABLE 2.2a 

Facility 

Existing Facilities Transfer Status 

Location 
Owned or 

Leased 
Type of 

Transfer Transfer Status 

Mendocino Superior Courthouse 100 North State Street 
Ukiah, CA 95482 

Owned TOR Transferred 12/23/08 

Willits Branch 125 East Commercial 
Willits, CA 95490 

Leased TOR Transferred 12/23/08 
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2.3. Project Ranking 

Since 1998, the AOC has been engaged in a process of planning for capital improvements 
to California’s court facilities. The planning initiatives began with a statewide overview, 
moved to county-level master planning, and then to project-specific planning studies.  

On October 24, 2008, the Judicial Council adopted an update to the Prioritization 
Methodology for Trial Court Capital-Outlay Projects (the methodology) based on the 
enactment of Senate Bill (SB) 1407. SB 1407 provides enhanced revenues to finance up 
to $5 billion in lease-revenue bonds for trial court facility construction for both 
Immediate and Critical Need projects. In accordance with SB 1407, trial court capital-
outlay projects with viable economic opportunities are given priority when submitting 
detailed funding requests to the executive and legislative branches. 

In October 2008, the Council also adopted an updated trial court capital-outlay plan (the 
plan) based on the application of the methodology. The plan identifies five project 
priority groups to which 153 projects are assigned based on their project score 
(determined by existing security, physical conditions, overcrowding, and access to court 
services).  

This project—ranked in the Critical Need priority group in the Trial Court Capital-Outlay 
Plan adopted by the Judicial Council in October 2008—is one of the highest priority trial 
court capital-outlay projects for the judicial branch, and was selected as one of 41 
projects to be funded by SB 1407 revenues by the Judicial Council in October 2008.  

2.4. Summary of Economic Opportunities 

In accordance with Chapter 311, Statutes of 2008, Government Code section 70371.5 (e), 
in recommending a project for funding, the Judicial Council shall consider economic 
opportunities for the project. “Economic opportunity" includes, but is not limited to, free 
or reduced costs of land for new construction, viable financing partnerships with, or fund 
contributions by, other government entities or private parties that result in lower project 
delivery costs, cost savings resulting from adaptive reuse of existing facilities, 
operational efficiencies from consolidation of court calendars and operations, operational 
savings from sharing of facilities by more than one court, and building operational cost 
savings from consolidation of facilities. 

Potential economic opportunities for this project are as follows: 

2.4.1. Free or Reduced Costs of Land

The project does not benefit from a land donation. 

. 

2.4.2. Viable Financing Partnerships

No viable financing partnerships that would reduce project delivery costs have 
been identified for this project. 

. 
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2.4.3. Adaptive Reuse of Existing Facilities

The project does not include adaptive reuse of existing facilities. 

. 

2.4.4. Consolidation of Court Calendars and Operations

The project consolidates two existing facilities into one new courthouse. The 
Mendocino Superior Courthouse will be vacated by the court. The county will 
continue to operate its functions within the building and may be interested in 
acquiring the State’s equity interest, per G.C 70391(c)(2).  The lease for the 
Willits Brach facility will not be renewed.  

. 

2.4.5. Sharing of Facilities

This project will not be shared by more than one court.  

. 

2.5. Current Court Operations 

Mendocino County is located in the north coastal region of California. It is bounded by 
Humboldt and Trinity Counties to the north, by Sonoma County to the south and Lake 
and Glenn Counties to the west. The county’s population is concentrated along the coast 
and in the Russian River Valley along Highway 101. Three court facilities serve the 
county in the cities of Ukiah and Willits in the valley and Fort Bragg on the coast. Two-
thirds of the 86,000 county residents live in unincorporated areas, especially in the valley 
in and around Willits and Ukiah. In addition to these three locations, court proceedings 
are held one-half day per month in the very remote Mendocino Cities of Covelo and 
Point Arena. This arrangement is made possible by having a judge and court clerk travel 
to these two locations to conduct court proceedings in city-owned community rooms. 

Due to the coastal mountains, coast-to-valley driving times are a minimum of one hour in 
good driving conditions. A drive from Fort Bragg, the main coastal court location, to 
Ukiah, the main valley court location and county seat, takes approximately one and one-
half hours. Figure 2.5a below shows the locations of the courthouses in Mendocino 
County. 
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FIGURE 2.5a 
Mendocino County Court Facilities’ Location 

 

The Mendocino Superior Courthouse is the main courthouse in Mendocino County. It is a 
multi-functional facility, dealing with all types of cases. The facility also houses court 
support functions, including court administrative offices. It is located in downtown Ukiah 
on North State Street. The site is surrounded by small businesses. Two poorly integrated 
structures serve as the courthouse complex. The main structure was constructed in the 
1950’s and houses the courtrooms and the majority of the clerical and administrative 
offices. The older section, in the rear of the site dates to the 1920’s and is utilized mainly 
for storage, county offices, and jury assembly. The court structure itself covers the 
majority of its site, leaving very little space for landscaping or natural vegetation. Due to 
the fact that the site is fully developed, there is no on site vehicular circulation. Service 
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entry as well as secure entry into the courthouse is directly from the street at the south 
entrance of the building. This seven courtroom facility has severe functional and ADA 
access deficiencies. On-street parking is the primary parking resource. Jury parking is 
provided two blocks away from the courthouse in a public parking lot.  

The Willits Branch facility has one courtroom and is located 30 minutes driving time 
north of Ukiah in a leased facility owned by the City of Willits. All case types are 
handled at this facility. The court shares the building with other city functions including 
the Willits Police Department. The lease for the court space in this facility expires in 
2017 and the city has indicated interest in using all of the building for city functions. Due 
to significant budget reductions for the Judicial Branch, the Superior Court of Mendocino 
is proposing to close the Willits Branch facility effective December 31, 2009. The court 
has not determined if this closure will be a temporary suspension or a permanent closure. 
This facility is planned to be closed and its operations consolidated into the new proposed 
Ukiah Courthouse when it is completed. 

The Fort Bragg Courthouse is located in a midsized district of residential and light 
commercial structures. Fort Bragg is the main court facility on the coastline of 
Mendocino County. It contains one courtroom and is used for criminal, family, civil, 
traffic, and small claims proceedings. Full-time staff provides support and assistance to 
the public while judges from Ukiah travel to the court as needed by calendar. The Fort 
Bragg facility is located 90 minutes by car over the California Coast Mountain Range. 
This court facility will remain in operation once the new Ukiah Courthouse is 
constructed. 

2.6. Judicial Projections 

Current and projected Judicial Position Equivalents (JPEs)1

The 2008 assessment provides an estimate of current judicial need through the 
application of a workload methodology adopted by the Judicial Council in August 
2001. In 2004, the council approved a proposal to seek the creation of 150 new 
judgeships based on the statewide assessed current need of approximately 350 
new judgeships. Projects to be funded by SB 1407 will include space for these 
150 new judgeships: 50 authorized by SB 56 (Ch. 390, Statutes of 2006) in FY 
2006-2007, 50 authorized by AB 159 (Ch. 722, Statutes of 2007) in FY 2007–
2008, and the last 50 that have yet to receive legislative authorization. 

 are the basis for establishing 
both the number of courtrooms and the size of a proposed capital-outlay project. 
Projected JPEs are determined by the Update of the Judicial Workload Assessment (the 
2008 assessment) as adopted by the Judicial Council in October 2008. 

On October 24, 2008, the Judicial Council approved an updated assessment 
identifying 327 currently needed new judgeships. These 327 currently-needed 

                                                 
1 JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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new judgeships do include the last 50 new judgeships that have yet to receive 
legislative authorization.2

The 2008 assessment also prioritizes the next 100 new judgeships beyond the 150 
new judgeships described above. Projects funded by SB 1407 will not include 
programmed space for these additional 100 new judgeships; however, they will be 
accounted for under the column labeled Future Growth in Table 3 below and to 
determine the appropriate site size of a project. 

  

Table 2.6a below provides information used to determine the near-term need for this 
project. 

TABLE 2.6a 
Current and Projected JPEs to be Assigned to New Courthouse 

Location 

(Including Proposed New Judgeships) 

Current 
JPEs AB 159 

Proposed 
50 

Future 
Growth 

Total 
JPEs 

Basis for Proposed 
Project 

Mendocino Superior Courthouse  8 0 0 0 8 8 

Willits Branch .............................  1 0 0 0 1 1 

Courtwide ...................................  9 0 0 0 9 9 
 

2.7. Existing Facilities 

Two existing facilities are directly affected by this project, which will be vacated by the 
court once the new court facility is complete. These existing facilities are listed below in 
Table 2.7a. 

TABLE 2.7a 

Facility 

Existing Facilities 

Location 

Number of Existing 
Courtrooms 

Affected by This 
Project 

Departmental 
Square Footage 

Occupied by 
the Court 

Court Space as 
a Percentage of 
Total Building 
Square Footage 

Mendocino Superior Courthouse 100 N. State Street 
Ukiah, CA 95482 

7 28,894 68% 

Willits Branch 125 E. Commercial 
Willits, CA 95409 

1 4,487 33% 

Total Existing Courtrooms and DGSF ........................   8 33,381  
 

These facilities are currently unsafe, substandard in size, and overcrowded. The 
functional square footage of space currently occupied by the court at these two facilities 
is 33,381. The square footage required for the project is 81,255 Departmental Gross 
Square Feet (DGSF) or 113,757 Building Gross Square Feet (BGSF). This represents a 

                                                 
2 The last 50 (of the 150) new judgeships were proposed for funding in FY 2008–2009 through the authorization of 
SB 1150 (Corbett); however, the state legislature failed to pass this bill. 
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shortfall of 47,874 DGSF to meet the current and near-term needs of the court based on 
the space program developed and shown in Appendix A. 

The existing facilities contain numerous deficiencies relative to access and efficiency, 
security, and Americans with Disabilities Act (ADA) accessibility which creates 
impediments to the administration of justice. Specific issues with the existing facilities 
are summarized in the next section. 

2.7.1. Mendocino Superior Courthouse

FIGURE 2.7a 

. 

Photo of Mendocino Superior Courthouse in Ukiah 

 

2.7.1.1. Security Deficiencies 

 There is no vehicular sallyport. Security for handling in-custody 
defendants is inadequate. Transportation of in-custody defendants is 
accomplished by police vans parking on the street in the rear of the 
courthouse and escorting prisoners through the public corridors and 
stairs. 

 The building does not have separate and secure judicial, staff, and 
public circulation.  
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 The facility does not have separate and secure corridors for in-
custody defendant movement. There are substantial security risks by 
not having dedicated, secured corridors and elevators.  

 There is no secure parking for the judicial officers. 

 The in-custody defendant holding area is extremely inadequate in 
size and arrangement of space.  

FIGURE 2.7b 
In-custody Defendants are Loaded and  

Unloaded from Vans at the Curb 

 

FIGURE 2.7c 
In-custody Defendants use the Public Sidewalk to Access the Courthouse 
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FIGURE 2.7d  
In-custody Defendants Traverse through the Public Corridors 

 

FIGURE 2.7e 
Shackled In-custody Defendants Held in the Public Corridor 

 

2.7.1.2. Other Building Deficiencies 

 The building is significantly non-compliant with ADA standards. 
The courthouse has five floors and a basement. There is one elevator 
in the entire building which serves only the 1st, 3rd, and 5th floors. 
The basement, 2nd and 4th floors are only accessible by stairs. 
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 There is no fire/life safety system in place.  

 With only seven courtrooms, this facility is short one courtroom for 
the number of judicial officers currently assigned to this court. The 
building has outdated and inefficient electrical and mechanical 
systems.  

 A primary deficiency of this building is its lack of adequate 
mechanized vertical transportation system, which is a daily 
functional issue for staff and the public.  

2.7.2. Willits Branch

FIGURE 2.7f 

. 

Photo of Mendocino Superior Courthouse in Willits 

 

2.7.2.1. Building Deficiencies 

 There is not adequate space in the courthouse for clerks to function 
effectively.  

 The building is non-compliant with ADA standards. 

 The court shares the leased building with the Willits City Police 
Department and they experience regular disruptions to court 
proceedings due to excessive noise at the police department.  

 There is no secure parking for judicial officers.  

 Due to lack of space, jury deliberation is conducted in the court staff 
break room. 
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FIGURE 2.7g  
Judge’s Bench Does Not Comply with ADA Standards 

 

FIGURE 2.7h  
Jury Seating Area Does Not Comply with ADA Standards 

 

3. OPTIONS ANALYSIS 

3.1. Introduction 

The purpose of this section is to compare potential options to meet the facility needs of 
the superior court in Ukiah. 
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3.2. Project Options 

The AOC and the court examined two facility development options to provide adequate 
space for court functions in the City of Ukiah:  

 Project Option 1:  Construct a New Courthouse 

 Project Option 2:  Renovate and Expand the Existing Mendocino Superior 
Courthouse  

These options are evaluated based on their ability to provide the space required at good 
economic value to the state. 

3.2.1. Project Option 1:  Construction of a New Courthouse

In Option 1, a building of approximately 113,757 gross square feet will be 
constructed on a new site with nine courtrooms and associated support space. 
With this option, the court will vacate the court-occupied space in the existing 
buildings after the new proposed courthouse is completed. The court will vacate 
the Mendocino Superior Courthouse and the vacated space may revert to county 
use pending equity buy-out negotiations between the state and county. The lease 
for the Willits Branch facility will not be renewed. 

. 

3.2.1.1. Pros 

 This option will provide a new, modern, and secure courthouse that 
can be designed to meet modern standards of courthouse design. 

 This option will replace the unsafe, overcrowded, and physically 
deficient court-occupied space in the Mendocino Superior 
Courthouse and Willits Branch facility; will address the court’s space 
deficiencies; will provide court operational efficiencies through 
consolidation of current court services.  

 This option achieves the immediately-needed improvements to the 
superior court and enhances its ability to serve the public: 
consolidation of operations from two deficient facilities; 
enhancement of access to court services by providing improved 
facilities for current court proceedings: criminal, family, traffic, 
juvenile, probate proceedings, probate investigations, civil 
settlement, and for the provision of basic services heretofore not 
provided to county residents due to space restrictions: appropriately-
sized jury assembly and deliberation rooms, a self-help center, a 
children’s waiting room, family court mediation, adequately-sized 
in-custody holding, attorney interview/witness waiting rooms, and 
for secure circulation for court staff and visitors.  

 Provide nine adequate courtrooms for the eight judicial officers who 
are assigned the majority of each month to the Ukiah court facility 
plus one judicial officer who will come from the Willits court facility 
after it is closed. The existing courthouse in Ukiah has only seven 
courtrooms.  
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 This option, in contrast to Option 2 (Renovation and Expansion), has 
lower risks to the state in terms of the potential for unidentified costs 
and schedule delays due to unforeseen existing conditions discovered 
during renovation of the Mendocino Superior Courthouse.  

 Unlike Option 2, this option will not incur costly additional expenses 
for swing space to temporarily house the court. These costs are sunk 
costs and cannot be recovered after the new courthouse is completed. 

 This option will not incur extra moving costs to relocate the court to 
the swing space before construction starts and then back in to the 
new courthouse. 

 This option will not incur buyout costs for the equity of the space 
occupied by the county. 

 This option will not result in any future disruption to court 
operations, because construction is completed in one phase. 

3.2.1.2. Cons 

 This option requires authorization of SB 1407 funds for site 
acquisition and related soft costs (including CEQA), design and 
construction.  

3.2.2. 

In this option, the existing Mendocino Superior Courthouse would be renovated, 
reconfigured, and expanded to accommodate the programmatic needs of the 
court. Currently the court occupies approximately 68 percent of the total building 
square footage. The County will retain full ownership of this building and wishes 
to use the courthouse for county functions after the court vacates the building. 
The county has no interest in conveying title to the state. Consequently, the AOC 
has no right to renovate or expand onsite.   The existing courthouse complex 
covers the entire site parcel; therefore there is no room to expand on-site. Cost 
estimates were not prepared because this option was not considered viable. 
Consequently, this option results in the status quo, which is the court remaining 
in existing deficient facilities. 

Project Option 2:  Renovate and Expand the Existing Ukiah Courthouse  

3.3. Recommended Project Option 

The recommended option is Option 1, construction of a new courthouse. This option 
provides the best solution for meeting the court facility needs for the Mendocino court. 

The project will accomplish the following immediately needed improvements to the 
superior court and enhance its ability to serve the public: 

 This option will replace the unsafe, overcrowded, and physically deficient court-
occupied space in the Mendocino Superior Courthouse and Willits Branch facility; 
will address the court’s space deficiencies; will provide court operational efficiencies  
through consolidation of current court services;  
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 Create a modern, secure courthouse for all court functions, including, but not limited 
to criminal, family, traffic, juvenile, and probate proceedings, probate investigations, 
and civil settlement, and for the provision of basic services heretofore not provided to 
county residents due to space restrictions: adequately-sized jury assembly space and 
deliberation rooms, self-help center, a children’s waiting room, family court 
mediation, adequately-sized in-custody holding, attorney interview/witness waiting 
rooms, security (entrance) screening of all court users, and secure circulation for 
court staff and visitors;  

 Consolidate court operations from two unsafe, overcrowded, and physically deficient 
facilities in the Cities of Ukiah and Willits create operations efficiencies  through the 
consolidation of current court functions and through the elimination of a leased 
facility; and 

 Provide nine adequate courtrooms for the eight judicial officers who are assigned the 
majority of each month to the Ukiah court facility plus one judicial officer who will 
come from the Willits court facility after it is closed. The existing courthouse in 
Ukiah has only seven courtrooms.  

4. RECOMMENDED PROJECT 

4.1. Introduction 

The recommended solution to meet the court’s need in the City of Ukiah is to construct a 
new courthouse. The following section outlines the components of the recommended 
project, including project description, project space program, courthouse organization, 
parking requirements, site requirements, design issues, and estimated project cost and 
schedule.  

4.2. Project Description 

The proposed project includes the design and construction of a New Ukiah Courthouse 
for the Superior Court of California, County of Mendocino. The proposed new building 
will be approximately 113,757 BGSF. The project replaces the existing Mendocino 
Superior Courthouse and the leased Willits Branch facility and will include nine 
courtrooms; court support space for court administration, court clerk, court security 
operations and holding; and building support space. The facility will have nine secure 
parking spaces for judicial officers and 270 spaces for staff, visitors, and jurors will be 
located in an adjacent surface parking lot.  

A minimum site area of approximately 4.42 acres has been identified to accommodate the 
superior court’s current needs. While a site has not been selected for the proposed new 
courthouse, the City of Ukiah has recently completed a site feasibility study for a campus 
with new county offices and a courthouse in a central Ukiah location. 
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4.3. Space Program 

Space needs for this project have been developed based on the California Trial Court 
Facilities Standards (the standards) in collaboration with the court. The overall space 
program summary is provided in the following table. 

TABLE 4.3a 

Courtrooms Total Staff

Total 
Departmental 

GSF Comments
Public Area: Entry Lobby & Security Screening -                  -                  2,390               
Courtsets 9                      18                    32,248             
Judicial Chambers & Courtroom Support -                  12                    5,665               
Court Operations -                  11                    1,640               
Criminal/Traffic Division -                  24                    4,474               
Civil / Family / Juvenile Division -                  31                    5,457               
Self-Help Center / Collections / Community Services -                  11                    2,222               
Court Administration -                  12                    2,979               
Jury Services -                  1                      4,141               
Sheriff Operations -                  1                      1,205               
Central In-Custody Holding -                  -                  7,239               Includes sallyport and sheriff vehicle parking
Building Support -                  2                      11,596             Includes secure basement parking

Subtotal 9                      123                  81,255             

Gross Area Factor1 1.40                 

Total Building Gross Square Feet 113,757         

BGSF per Courtroom 12,640             

Footnotes:
1. The Gross Area Factor includes space for staff and public restrooms, janitor's closets, electrical rooms, mechanical shafts, circulation, etc.

Projected Need

Division/Functional Area

Space Program Summary for the Project 

 

Detailed program data is provided in Appendix A. 

4.4. Courthouse Organization 

According to the standards, courthouses require three separate and distinct zones of 
public, restricted, and secured circulation. The three zones of circulation shall only 
intersect in controlled areas, including courtrooms, sallyports, and central detention 
(when applicable). The following figure illustrates the three circulation zones. 
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FIGURE 4.4a 
Three Circulation Zones 

 

 

 
The court set includes courtrooms, judicial chambers, chamber support space, jury 
deliberation room, witness waiting, attorney conference rooms, evidence storage, and 
equipment storage. A restricted corridor connects the chamber suites with staff offices 
and the secure parking area. Adjacent to the courtrooms is the secure courtroom holding 
area, accessed via secured circulation. The following figure illustrates how a typical court 
floor should be organized 
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FIGURE 4.4b 
Court Floor Organization 

 
 

4.5. Site Selection and Requirements  

The selection of an appropriate site for the project is a critical decision. Several factors, 
including parking requirements, the site program, site selection criteria, site availability, 
and real estate market analysis will be considered in making a final site selection. 

4.5.1. Parking Requirements

Parking for court staff, judicial officers, and the general public is not provided at 
the existing court facilities in Ukiah. Judicial officers, court staff, and the public 
park in a nearby public parking lot and utilize on-street parking spaces. There is 
no secured parking for the judicial officers. 

. 

The proposed project includes nine secure parking spaces in the basement of the 
new courthouse and 270 surface parking spaces for staff, jurors, and the general 
public. Parking for visitors, staff, and jurors was calculated at 30 spaces per 
courtroom. The parking required for this project will be reevaluated during the 
site acquisition phase.  
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4.5.2. Site Program

A site program was developed for the recommended project. The site program is 
based on an assumed building footprint, onsite parking, and site elements such as 
loading areas, refuse collection, and outdoor staff areas. Project site has not been 
sized to accommodate future growth. 

. 

The building footprint is based on preliminary space allocation per floor. The site 
calculations include the building footprint, site elements, landscaping, and site 
setbacks. The calculation of site acreage needed has been done on a formula 
basis, which assumes a flat site. The approach does not take into account any 
environmental factors, topographic features, or other unique characteristics of a 
site, and thus should be viewed as a guide to site acreage requirements. 

The following table below delineates that a minimum site area of approximately 
4.42 acres has been identified to accommodate the needs of the project. 

TABLE 4.5a 

Site Component Project Need Total Need Comments
Structures
Court Footprint 28,454        28,454        3-story building with a basement and penthouse
Total Structure 28,454        28,454        
Site Elements
Loading Area 480             480             
Refuse/Recycling Collection 288             288             
Emergency Generator 200             200             
Bicycle Parking Area 60               60               
Outdoor Staff Area 250             250             
Total Site Elements 1,278          1,278          
Parking
Secure Judicial Parking -              -              Locate at basement level
Staff/Juror/Visitor Parking 270             270             Assume 30 spaces per courtroom
Total Parking Area 94,500        94,500        Assume surface parking at 350 SF per space
Total Site Requirements
Structures 28,454        28,454        
Site Elements 1,278          1,278          
Parking 94,500        94,500        
Subtotal Site Requirements 124,232      124,232      
Vehicle/Pedestrian Circulation 24,846        24,846        20% of site
Landscaping/Setbacks 43,481        43,481        35% of site
Total Site Requirements 192,559      192,559      
Total Acreage Requirements 4.42            4.42

Site Program 

 
 

4.5.3. Site Selection

Once initial funding for the project is secured, the AOC will develop a list of 
sites to be considered by the project’s local Project Advisory Group and to which 
approved site selection criteria will be applied (per Rule 10.184(d) of the 
California Rules of Court and subject to final approval by the Administrative 
Director of the Courts). The site selection/site acquisition process—for all trial 
court capital projects—is outlined in the Site Selection and Acquisition Policy for 
Court Facilities approved by the Judicial Council of California on June 29, 2007. 

. 
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4.6. Design Criteria 

According to the standards, California court facilities shall be designed to provide long-
term value by balancing initial construction costs with projected life cycle operational 
costs. To maximize value and limit ownership costs, the standards require architects, 
engineers, and designers to develop building components and assemblies that function 
effectively for the target lifetime. These criteria provide the basis for planning and design 
solutions. For exact criteria, refer to the standards approved by the Judicial Council on 
April 21, 2006. 

4.7. Sustainable Design Criteria 

According to the standards, architects and engineers shall focus on proven design 
approaches and building elements that improve court facilities for building occupants and 
result in cost-effective, sustainable buildings. At the outset of the project, the AOC will 
determine whether the project will participate in the formal LEED certification process of 
the United States Green Building Council. For additional criteria, performance goals, and 
information on energy savings programs please refer to the standards. 

4.8. Estimated Project Cost 

The estimated project cost for the recommended courthouse project is $119.914 million, 
without financing and including land costs. This is based on a project of approximately 
113,757 gross square feet with 270 surface parking spaces and nine basement level secure 
parking spaces. The specific building design and plan may vary in the number of floors, 
provision of a basement, and use of a mechanical penthouse, depending on the final site 
selected. No relocation costs for owners or tenants have been included in the budget, 
because it is assumed that the AOC will not seek a property if tenants or owners require 
relocation costs. The building design will be determined in the preliminary plan phase of 
the project.  

Construction costs include site grading, site drainage, lighting, landscaping, driveways, 
loading areas, vehicle sally port, and parking spaces. Construction costs include 
allowances for furniture, fixtures, and equipment (FF&E) and data, communications, and 
security. Construction costs are escalated to the start and midpoint of construction based 
on five percent annual escalation.  

Project costs are added to the construction costs and include fees for architectural and 
engineering design services, inspection, special consultants, geotechnical and land survey 
consultants, materials testing, project management, CEQA due diligence, property 
appraisals, legal services, utility connections, and plan check fees for the state fire 
marshal and access compliance. 
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Cost criteria include the following: 

 The total project cost—without financing costs—is $119.914 million.3

 The actual costs could change, depending on the economic environment and when 
the actual solution is implemented. The estimates were created by applying current 
cost rates and using a best estimate of projected cost increases. 

 

 The cost estimate is based on the assumption that the courthouse project shall be 
designed for sustainability and, at a minimum, to the standards of a LEED TM “Silver” 

rating. 

 The estimate is based on a hypothetical building; it does not represent a specific 
construction type, the use of specific building materials, or a predetermined design. 
The analysis is based on a series of set performance criteria required for buildings of 
similar type and specifications  

 The estimates do not include support costs such as utilities and facilities maintenance. 

4.9. Project Schedule 

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget to be implemented as a result of 
Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special Session 
(SBX2 12, Ch. 10, Statutes of 2009). 

In the current schedule, the acquisition phase will begin fall 2009 and design will begin 
fall 2011 pending completion of site selection and acquisition. Construction is then 
scheduled to begin fall 2013 and be completed spring 2015.  

The project schedule is provided in the following figure. 

                                                 
3 The total project cost is based on construction cost estimates provided by the Cumming Corporation which have 
been escalated to the mid-point of construction and are based on the construction schedule provided in Section 4.9of 
this report. 
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FIGURE 4.9a 

 
Project Schedule 
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APPENDIX A: DETAILED SPACE PROGRAM 

Introduction 

A detailed space program was developed for the recommended option. 
 

The following table is the summary of the program for a new 9-courtroom facility. The following 
pages include a series of tables with a list of spaces required for each major court component.  
 
Superior Court of California, County of Mendocino
Projected Staff and Space Requirements Summary for the New Ukiah Courthouse 

Courtrooms Total Staff

Total 
Departmental 

GSF Comments
Public Area: Entry Lobby & Security Screening -                  -                  2,390               
Courtsets 9                      18                    32,248             
Judicial Chambers & Courtroom Support -                  12                    5,665               
Court Operations -                  11                    1,640               
Criminal/Traffic Division -                  24                    4,474               
Civil / Family / Juvenile Division -                  31                    5,457               
Self-Help Center / Collections / Community Services -                  11                    2,222               
Court Administration -                  12                    2,979               
Jury Services -                  1                      4,141               
Sheriff Operations -                  1                      1,205               
Central In-Custody Holding -                  -                  7,239               Includes sallyport and sheriff vehicle parking
Building Support -                  2                      11,596             Includes secure basement parking

Subtotal 9                      123                  81,255             

Gross Area Factor1 1.40                 

Total Building Gross Square Feet 113,757         

BGSF per Courtroom 12,640             

Footnotes:
1. The Gross Area Factor includes space for staff and public restrooms, janitor's closets, electrical rooms, mechanical shafts, circulation, etc.

Projected Need

Division/Functional Area

 
 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Public Area: Entry Lobby & Security Screening
1 Entry Vestibule 100            -            1                100            
2 Security Screening Queuing 9                -            50              450            
3 Weapons Screening Station 250            -            2                500            
4 Secure Public Lobby 900            -            1                900            
5 Information Kiosk 42              -            1                42              

Subtotal Staff and Net Area -            1,992         
Departmental Grossing Factor 20% 398            
Subtotal Departmental GSF 2,390          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Courtsets
Courtroom, Large (High Volume) 2,100         -            1                2,100         Includes ADA ramping
Courtroom, Multipurpose (jury) 1,750         -            8                14,000       Includes ADA ramping
Courtroom Clerk Workstation (in courtrooms) -            9                9                -            Located in courtrooms
Courtroom Clerk Copy/Supply/Workroom 100            -            5                500            [1 per 2 courtrooms]
Bailiff Workstation -            9                -            -            Located in courtrooms
Exhibit Storage 40              -            9                360            
Courtroom Technology/Equipment Rack 15              -            9                135            
Courtroom Holding/Attorney Interview 125            -            9                1,125         
Holding Vestibule 40              -            9                360            
Entry Vestibule 64              -            9                576            
Jury Deliberation (includes. 2 restrooms, kitchenette) 410            -            5                2,050         [1 per 2 courtrooms]
Courtroom Waiting 200            -            9                1,800         
Attorney/Client Conference Room 100            -            18              1,800         

Subtotal Staff and Net Area 18              24,806       
Departmental Grossing Factor 30% 7,442         
Subtotal Departmental GSF 32,248       

Judicial Chambers & Courtroom Support
Judicial Chambers (Includes restroom, closet) 400            9                3,600         
Judicial Secretary Workstation 64              3                -            192            2 current positions
Chambers Waiting/Reception 120            -            2                240            
Judges' Conference Room 400            1                400            
Copy/Supply/Workroom 100            -            1                100            
Subtotal Staff and Net Area 12              4,532         
Departmental Grossing Factor 25% 1,133         
Subtotal Departmental GSF 5,665          

 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Court Operations
Courtroom Support

Court Attendant 64              1                64                          
Subtotal Staff and Net Area 1                64              
Departmental Grossing Factor 25% 16              
Subtotal Departmental GSF 80              

Court Reporters
Court Reporter Office 120            8                960            
Subtotal Staff and Net Area 8                960            
Departmental Grossing Factor 25% 240            
Subtotal Departmental GSF 1,200         

Interpreters
Interpreter 48              2                -            96              
Subtotal Staff and Net Area 2                96              
Departmental Grossing Factor 25% 24              
Subtotal Departmental GSF 120            

Therapeutic Courts
Administrator 64              1                64              
Coordinator 64              1                64              
Clerk 64              1                64              
Subtotal Staff and Net Area 192            
Departmental Grossing Factor 25% 48              
Subtotal Departmental GSF 240            

Total Staff and Net Area 11              1,312         
Total Departmental GSF 1,640          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Criminal/Traffic Division
Criminal/Traffic Staff

Manager 120            1                -            120            
Legal Process Clerk Workstation 64              18              -            1,152         

Service Counter - Criminal -            
Counter Workstation (Unassigned) 48              2                2                96              Assigned
Queuing Area 10              -            10              -            
Workcounter/Form Storage 60              -            1                60              
Photocopiers/Printers (Staff Support) 100            -            1                100            
Public File Viewing/Document Review 100            1                100            with computers, microfiche

Service Counter - Traffic -            
Counter Workstation (Unassigned) 48              3                3                144            Assigned
Queuing Area 10              -            15              150            
Workcounter/Form Storage 60              -            1                60              
Photocopiers/Printers (Staff Support) 100            -            1                100            

Active Records
Active Criminal Files; 42" x 7 shelf unit 22              -            25              550            
Active Traffic Files; 42" x 7 shelf unit 22              -            25              550            
File Scanning Station 48              -            1                48              
File Staging Area 60              -            1                60              
File Carts 6                -            4                24              
Subtotal Staff and Net Area 24              3,314         
Departmental Grossing Factor 35% 1,160         
Subtotal Departmental GSF 4,474          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Civil / Family / Juvenile Division
Staff - Civil

Civil Manager 120            1                -            120            
Civil Legal Process Clerk 64              10              -            640            

Service Counter  - Civil -            
Counter Workstation (Unassigned) 48              3                3                144            Assigned
Queuing Area 10              -            15              150            
Workcounter/Form Storage 60              -            1                60              
Photocopiers/Printers (Staff Support) 100            -            1                100            
Public File Viewing/Document Review 100            -            1                100            with computers, microfiche

Staff - Family
Director of Family Court Services 150            1                -            150            
Receptionist 64              1                64              
Child Custody Evaluator 120            1                -            120            
Probate Investigator 120            1                120            
Probate Investigator 64              5                320            
Family Mediator 150            1                150            
Family Law Facilitator 150            1                150            

Service Counter  -Family -            
Counter Workstation (Unassigned) 48              1                1                48              Assigned
Queuing Area 10              -            3                30              
Workcounter/Form Storage 60              -            1                60              
Photocopiers/Printers (Staff Support) 100            -            1                100            
Public File Viewing/Document Review 100            -            1                100            with computers, microfiche
Waiting/Reception Area 120            -            1                120            

Civil Settlement Unit/Alternative Dispute Resolution
Attorney Mediator Office 150            1                -            150            

Staff - Juvenile
Staff 64              4                -            256            

Service  Counter - Juvenile
Counter Workstation (Unassigned) 48              -            1                48              
Queuing Area 10              -            3                30              
Workcounter/Form Storage 60              -            1                60              

Active Records
Active Files; 42" x 7 shelf unit 12              -            25              300            open
File Scanning Station 48              -            1                48              
File Staging Area 60              -            1                60              
File Carts 6                -            4                24              

Shared Support
Copy/Work Room 200            -            1                200            
Cash Safe 20              -            1                20              
Subtotal Staff and Net Area 31              4,042         
Departmental Grossing Factor 35% 1,415         
Subtotal Departmental GSF 5,457          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Self-Help Center / Collections / Community Services

Self-Help Center
Public Area

Self-Help Staff Office 120            1                -            120            
Paralegal 64              1                -            64              
Waiting Room 15              -            8                120            
Computer Workstation 20              -            2                40              Public use
Work Table 40              -            3                120            Public use
Form Display 25              -            2                50              

Staff Support -            
Bulk Form Storage 25              -            1                25              
Copy/Printer/Supply 40              -            1                40              

Collections & Community Service
Collections

Staff 64              9                -            576            
Support Space 450            -            1                450            

Community Services -            
Staff - non profit employees 64              2                1                64              
Copy/Printer/Supply 40              -            1                40              

Subtotal Staff and Net Area 11              1,709         
Departmental Grossing Factor 30% 513            
Subtotal Departmental GSF 2,222          

 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Court Administration
Court Administrative Office 

Court Executive Officer 300            1                -            300            Room to conference 8
Assistant Court Executive Officer 250            1                -            250            Room to conference 8
Executive Assistant 64              1                -            64              
Calendar Coordinator 64              1                -            64              
Auditor 120            1                -            120            
Accountant 64              3                192            
Human Resources Manager 120            1                -            120            
Records Manager 120            1                -            120            
Active Records 6                -            50              300            
Reception Waiting Area 100            -            1                100            
Copy/Work Room 100            -            1                100            
Subtotal Staff and Net Area 10              1,730         
Departmental Grossing Factor 30% 519            
Subtotal Departmental GSF 2,249         

Information Technology
Manager 120            1                -            120            
IT Technician 64              1                64              
Central Computer Room 200            -            1                200            
IT Work Room/Storage 200            -            1                200            
Subtotal Staff and Net Area 2                584            
Departmental Grossing Factor 25% 146            
Subtotal Departmental GSF 730            

Total Staff and Net Area 12              2,314         
Total Departmental GSF 2,979          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Jury Services
Jury Administration

Jury Coordinator 120            1                -            120            
Jury Processing

Check-in Counter Station 48              -            2                96              
Queuing Area 14              -            25              350            
Forms Counter 5                -            12              60              
Copy/Printer/Supply/Active Files 100            -            1                100            

Jury Assembly/Waiting 200           Total Jury Call
General Seating 12              -            186            2,232         
Carrel Workstation 20              -            10              200            
Table Seating 20              -            4                80              4 seats at one table

Juror Support
Vending Area 75              -            1                75              
Women's Restroom (Use Public Restrooms) 200            -            -            -            
Men's Restroom (Use Public Restrooms) 150            -            -            -            
Subtotal Staff and Net Area 1                3,313         
Departmental Grossing Factor 25% 828            
Subtotal Departmental GSF 4,141          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Sheriff Operations
Staff

Lieutenant 120            1                -            120            
Interview/Holding Room 64              -            1                64              

Support
Central Control Room (Inmate Supervision &                 
Central Bldg. Security) 350            -            1                350            
Security Equipment Closet 80              -            1                80              
Men's Locker/Shower/Toilet Room 150            -            1                150            
Women's Locker/Shower/Toilet Room 120            -            1                120            
Copy/Work/Supply Alcove 80              -            1                80              
Subtotal Staff and Net Area 1                964            
Departmental Grossing Factor 25% 241            
Subtotal Departmental GSF 1,205         

Central In-Custody Holding
Vehicular Sallyport/Patrol Vehicle Parking 2,500         -            1                2,500         
Pedestrian Sallyport 80              -            1                80              
Detainee Staging 150            -            1                150            
Holding Control Room (Combined w/Central Holding 
Control Room) 200            -            -            -            

Central Holding, Adult 94             Total Capacity - Adult
Group Holding - Male 192            -            3                576            
Group Holding - Female 192            -            1                192            
Individual Holding - Male 60              -            3                180            
Individual Holding - Female 60              -            2                120            

Central Holding, Juvenile 44             Total Capacity - Juvenile
Group Holding - Male 192            -            1                192            
Group Holding - Female 192            -            1                192            
Individual Holding - Male 60              -            1                60              
Individual Holding - Female 60              -            1                60              
Remand Holding 144            1                144            
Gun Locker 20              1                20              
Attorney/Detainee Interview Room 60              -            2                120            
Attorney Vestibule/Waiting 60              -            1                60              
Storage Room 60              -            1                60              
Staff Restroom 60              -            2                120            
Subtotal Staff and Net Area -            4,826         
Departmental Grossing Factor 50% 2,413         
Subtotal Departmental GSF 7,239          
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Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Building Support
Children's Waiting Room

Secure Check-in Station 60              -            1                60              
Play Area 300            -            1                300            reading, television, computer areas
Clerk/Volunteer Workstation 48              1                -            48              
Supply/Toy Storage 30              -            1                30              
Restroom w/Diaper Changing 64              -            1                64              for clients
Kitchenette 24              -            1                24              
Subtotal Staff and Net Area 1                526            
Departmental Grossing Factor 20% 105            
Subtotal Departmental GSF 631            

Staff Support
Video Conference/Training Room 500            -            1                500            
Staff Break Room 300            -            2                600            
Staff Lactation Room 64              -            1                64              
Staff Shower/Restroom 80              -            4                320            
Subtotal Staff and Net Area -            1,484         
Departmental Grossing Factor 20% 297            
Subtotal Departmental GSF 1,781         

Public Area Support
Vending Area 75              -            2                150            3 vending machines
Subtotal Staff and Net Area -            150            
Departmental Grossing Factor 20% 30              
Subtotal Departmental GSF 180            

Related Justice Agency Space
Victim/Witness Room 150            -            1                150            
Agency Hoteling Office Space 150            -            1                150            
Subtotal Staff and Net Area -            300            
Departmental Grossing Factor 20% 60              
Subtotal Departmental GSF 360            

Exhibits Storage
Exhibits Storage 350            -            1                350            
Subtotal Staff and Net Area -            350            
Departmental Grossing Factor 20% 70              
Subtotal Departmental GSF 420            

Building Operations
Loading/Receiving 60              -            1                60              
Mail Processing and Distribution Center 150            -            1                150            
General Building Storage 250            -            2                500            
Telecommunications Equipment Room 200            -            1                200            
Main Electrical Room1 200            -            -            -            
Housekeeping Storage 100            -            1                100            
AOC Facilities Maintenance Unit Office 100            -            1                100            
Subtotal Staff and Net Area -            1,110         
Departmental Grossing Factor 20% 222            
Subtotal Departmental GSF 1,332         

Building Maintenance 120 1                -            120            
File Unit 12              -            1                12              
Subtotal Staff and Net Area 1                132            
Departmental Grossing Factor 30% 40              
Subtotal Departmental GSF 172            

Secure Parking
Secured Judges Parking 350            -            9                3,150         
Executive Staff Parking 350            -            7                2,450         
Subtotal Staff and Net Area -            5,600         
Vehicular Circulation 20% 1,120         
Subtotal Departmental GSF 6,720         

Subtotal Staff and Net Area 2                9,652         
Subtotal Departmental GSF 11,596       

Footnotes:
1. Electrical rooms are included in building gross square foot calculation.  
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